DETERMINATION AND
FINDINGS FOR A
SOLE SOURCE PROCUREMENT

CONTRACT NO: DCKA-2018-S-0033

CAPTION: Continuation of Engineering Design Services for near term Rehabilitation of 14"
Street, SW Bridges (Bridges No. 171-1, 171-2, 171-3, 021, 1134, 1134A-1)

PROPOSED CONTRACTOR: Louis Berger (Berger)

PROGRAM AGENCY: District Department of Transportation

AUTHORIZATION: D.C. Official Code §2-354.04, 27 DCMR 1304 and 1700; 27 DCMR 1701

1. MINIMUM NEED:

The District Department of Transportation (DDOT) has an ongoing need for the Contractor to continue
to perform design services for the above-captioned project for one hundred (100) days after award of
this task order contract.

2. ESTIMATED REASONABLE PRICE:
The estimated fair and reasonable price for this extension is $183,034.00

3. FACTS WHICH JUSTIFY SOLE SOURCE PROCUREMENT:

A. Berger has provided design services for the Rehabilitation of 14" Street, SE Bridges (Bridges No.
171-1d, 171-2,171-3, 021, 1134, 1134A since 2016 and has begun to perform a 100% hands on
inspection and condition assessment of the bridges. To date, Berger has completed approximately
80% of the inspection and assessment.

B. The inspection and condition assessment has been delayed due to third-party permitting
requirements and events related to the 2017 Presidential Inauguration. In order to advance the
project further, the inspection and assessment must be finalized.

C. Having begun the initial condition assessment Berger has unique knowledge needed to complete the
work and submit the final condition assessment report of the bridges.

D. Berger has demonstrated itself to be a responsible Contractor and has the resources and personnel to
continue to perform the required work in a manner satisfactory to the District. Berger has existing
personnel and resources currently in place, to continue the needed service.

E. Berger has intimate knowledge of this project and DDOT procedures and processes including
project scope, history and surrounding project conditions.

F. Re-competing the contract would likely cause the delay in competing final design and hence delay
construction of the project. In addition, as Berger is currently the designer of record and has
recommended various rehabilitation alternatives to the District. Only Berger can modify their
design suggestions without shifting associated liability to the District.




G. Itis not feasible that another contractor could, following a competitive effort, complete the
additional needed services without adding significant time and cost to the District.

H.  These services were originally competed and three vendors evaluated. Berger was the selected
vendor.

I For the above stated reasons no market survey was conducted.

4. CERTIFICATION BY CONTRACT SPECIALIST

| hereby certify that the above findings are correct and complete to the best of my knowledge.

Date Jeralyn Johnson
Contract Specialist

5. CERTIFICATION BY AGENCY HEAD

| hereby certify that the above findings are true, correct and complete.

Date Jeff Marootian, Director,
District Department of Transportation

6. CERTIFICATION BY CONTRACTING OFFICER

I have reviewed the above findings and certify that they are sufficient to justify the use of the
sole source method of procurement under the cited authority. I certify that the notice of intent
to award a sole source contract was published in accordance with Section 404(c) of the
District of Columbia Procurement Practices Reform Act of 2010 (D.C. Official Code §2-
354.04) and that no response was received. | recommend that the Chief Procurement Officer
approve the use of the sole source procurement method for this proposed contract.

Date William Sharp
Chief Contracting Officer



DETERMINATION

Based on the above findings and in accordance with the cited authority, | hereby determine
that it is not feasible or practical to invoke the competitive solicitation process under either
Section 402 or 403 of the District of Columbia Procurement Practices Reform Act of 2010
(D.C. Law 18-371; D.C. Official Code 8§ 2-354.02 or 2-354.03). Accordingly, | determine
that the District is justified in using the sole source method of procurement.

Date George A. Schutter, 111
Chief Procurement Officer



